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Raise Structures & Mud CB's Carter X X X X X
Prep/ Pour Sidewalk & Driveway 179+00 to 177400 Both
sides [Maloney X ] ] L]
!
Prep & Pour 3 Driveways 179+00 1o 195+00 Right Maloney X
=l : - N —
Adjust Vaults PSE X
I
prep & pour Mcdowel Driveway Maloney — X —
Form & Pour behind wall gutter Maloney — X X X
Form & pour Concrete Aprons (3) Maloney X X N
. {Maloney — L1 i
Misc clean-up Hernandez X | X X| X| X X X X| X | X X | X X X
M - ———t
NWC Patching North End Hernandez X
—
Install signs " Hernandez X | x| X X X
Grading behind sidewalk 179400 to 205+00 calt | X X
Prep 11Driveway Aprons 179+00 to 195400 Ccall X{ X| X | X X | X
|pemovilization Trailers TOTEM XX X X X| X | X
Slip Form wails 1 8 2 John Wayne X X
Install Irrigation/landscaping 212450 to 185+00 Johnson Brothers X | X X1 X| X] X | X XIXIX| x|{x
Instali fence Above Tie Back Wall Quality Feace X
Plane 18th Street Robin X X| XX
Pave final Lift 185475 to 216+75 May 18th Watson
Stripping May 25th Roadrunnar
One Calls 4/3/09 Hernandez
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